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Imagine the result 

 
Mr. Eric Winiecki 
EPA Project Coordinator 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900 
Seattle, WA 98101 

Subject: 

DOCKET NO. SDWA-10-2013-0080, Yakima Valley Dairies 
April 2013 Monthly Progress Report 
 
 
Dear Mr. Winiecki: 

Please find attached the Yakima Valley Dairies Monthly Progress Report for the 
period April 11 to May 10, 2013, submitted on behalf of: (1) Cow Palace, LLC; (2) D 
& A Dairy, LLC (also known as D&A Dairy L.L.C.), George DeRuyter & Son Dairy, 
L.L.C., and George & Margaret, L.L.C; and (3) Liberty Dairy LLC and its associated 
dairy facility H&S Bosma Dairy. If you have any questions or comments, please do 
not hesitate to call. Thank you. 

Sincerely, 

ARCADIS U.S., Inc. 
 
 
 
Kevin M. Freeman 
YVD Project Coordinator 

Attachments: 

Monthly Progress Report, April 11 to May 10, 2013 

Copies: 

, Cow Palace LLC 
, George DeRuyter & Son Dairy LLC 
, Liberty Dairy LLC 

Rene Fuentes, EPA 
Jennifer MacDonald, EPA 
Patrick W. Ryan, Perkins Coie LLP 
Lori Terry Gregory, Foster Pepper PLLC 
 

ARCADIS U.S., Inc. 

695 North Legacy Ridge Drive 

Suite 200 

Liberty Lake 

Washington 99019 

Tel 509 928 3369 

Fax 509 928 3075 

www.arcadis-us.com 

ENVIRONMENT 

Date: 

May 15, 2013 

Contact: 

Kevin M. Freeman, PG 

Extension: 

211 

Email: 

Kevin.Freeman@ 
arcadis-us.com 
 
Our ref: 

SK030326.0001 
SK030334.0001 
SK030335.0001 
 
 
 

 



YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: April 11, 2013 to May 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

1 Identify Project Coordinator (Consent 
Order 16. b.) and Contractor (notification of 
subsequent contractors must be provided 
to EPA 20 days prior to commencement of 
Work) (Consent Order 16.a.)

None TASK COMPLETE

4 Notify EPA regarding interest in 
participating in the public involvement 
process (III.C.)

YVD notified EPA of intent to participate on 
April 18, 2013.

TASK COMPLETE

5 Submit Residential Well Sampling QAPP 
(III.D.2.)

Revised QAPP per EPA comments and 
submitted revised QAPP to EPA on April 
26, 2013. 

Receive comments and/or approval from 
EPA. Initiate Task 6 as per SOW.

6 Test each residential drinking water well 
within the Dairy Facilities boundary and 
within one mile downgradient of the Dairy 
Facilities (III.D.3.)

None Anticipate to begin residential well 
sampling during May 2013, depending on 
EPA approval of QAPP.

7 Provide residents results of Hach test strip 
(III.D.4.)

None Acton related to initiation of Task 6

8 Provide preliminary results of laboratory 
analysis of residential drinking water well 
samples to EPA (III.D.4.)

None Acton related to initiation of Task 7

9 Provide validated laboratory analytical 
results to each resident and to EPA 
(III.D.4.)

None Acton related to initiation of Task 8

PROVISION OF WATER (III.D.)

GENERAL TASKS
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: April 11, 2013 to May 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

10 Provide reverse osmosis treatment system 
(or other EPA approved alternative water 
supply) to each owner/occupant that 
accepts offer for alternative water (III.D.5)

None Actions related to initiation of Task 9.

11 Submit Residential Well Sampling Report None None

12 Submit Groundwater Monitoring QAPP 
(III.E.1.)

Initiated preparation of QAPP and HSP. Submit QAPP to EPA by 5/20/2013. 
Respond to EPA comments.  Begin 
scheduling drilling contractor and 
coordinating/clearing actual well locations 
with EPA.  Perform utility clearance. 
Possible initiation of drilling activities.

13 Submit Groundwater Monitoring Well 
Installation Report (III.E.2.)

None None

14 Report validated groundwater nitrate 
analytical results (III.A.3.e.(1))

None None

15 Quarterly Groundwater Monitoring Data 
Reports (III.E.3.)

None None

16 Annual Groundwater Monitoring Data 
Report (III.E.3.)

None None

GROUNDWATER MONITORING (III.E.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: April 11, 2013 to May 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

17 Submit Dairy Facility Application Field 
Management Plan (III.F.1.)

Initiated preparation of Plan. Submit credentials of agricultural 
professional to EPA for review. Prepare 
Plan and submit to EPA by 5/20/2013.

Discussions with Agricultural Professional 
indicate that  soil samples collected as part 
of SOW Section III.F.1 should be analyzed 
for ammonium (NH4+) instead of ammonia 
(NH3).  ARCADIS will prepare and submit 
a modification request in accordance with 
Section 45 of the AOC as part of Plan 
submission.

18 Submit Dairy Facility Application Field 
Reports (III.A.3.e.(2))

None None

19 Submit Irrigation Water Management Plan 
(III.F.2.)

Initiated preparation of Plan. Submit credentials of irrigation professional 
to EPA for review. Prepare Plan and 
submit to EPA by 6/17/2013.

20 Implement Irrigation Water Management 
Plan (III.F.2.)

None None

21 Take action to reduce nitrate contributions 
from silage storage (III.F.3.)

Initiated facility reviews related to silage 
storage practices.

Provide recommendations of potential 
actions to YVD. Initiate implementation of 
recommended actions. Provide 
memorandum of observations and actions 
to EPA.

22 Take action to reduce nitrate contributions 
from solid separator (III.F.4)

Initiated facility reviews related to solid 
separator(s).

Provide recommendations of potential 
actions to YVD. Initiation implementation of 
recommended actions. Provide 
memorandum of observations and actions 
to EPA.

23 Install backflow prevention system (III.F.5) Submitted backflow prevention system 
verification memorandum to EPA on April 
18, 2013.

TASK COMPLETE

IMMEDIATE SOURCE CONTROL ACTIONS (III.F.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: April 11, 2013 to May 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

24 Submit Lagoon Review Report (III.F.6.) Continued review of available documents 
related to lagoon construction; initated 
preparation of Report

Submit Report to EPA by 5/20/2013. 
Initiate Task 25 based on EPA review of 
Report.

25 Submit Lagoon Evaluation Plan (III.F.6). None None

26 Submit Lagoon Evaluation Report and 
Lagoon Work Plan (III.F.6)

None None

27 Submit records of locations to which 
manure is transported off of the Dairy 
Facilities (III.F.7)

None None

28 Eliminate furrow irrigation (III.F.8.) None None
29 Submit Plan for assessment of area 

surrounding monitoring well DC-03 
(III.F.12.)

Preparaed Plan. Submit Plan to EPA by 5/20/2013.

34 Monthly Progress Reports (III.K.1.) March Monthly Progress Report submitted 
to EPA on April 26, 2013. Prepared April 
MPR. 

Submit April MPR to EPA on May 15, 
2013. Prepare May MPR. Prepare June 
MPR.

35 Annual Reports (III.K.2.) None None

REPORTING (III.K.)
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